COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 07/ 13/ 2021

ESTI MATE SUMVARY 03: 03: 45

CONTI D: C23668

PCN: 23668- BI D

COFRS REPORTI NG CATEGORY: 6

ESTI MATE NO. 0001 PROG

CONTRACT DESCRI PTI ON:
1 25/1270

Three structures at

PRQIECT NO

NAME OF ROAD:

NHPPR100- 346
PACKAGE A2 (1-25/1-270) BRI DGE PREVENT MIC

PRQIECT COUNTI ES: ADANS
CONTRACTOR:

ABCO CONTRACTI NG, | NC.

2180 E. 74TH PLACE

DENVER CO 80229

CURRENT PRQIECT AM:
AWARD PRQJECT AM:
PERCENT COWPLETE:
FUNDS AVAI LABLE:

TOTAL CLAI MS:

@

2,130, 730. 41
1, 924, 290. 00

7.50%
1, 970, 862. 01

0. 00

APPROVED FOR PAYMENT BY

(303) 288- 4140

57 WORK DAYS
57 WORK DAYS

TIME CHARGED: 14.5 DAYS TI ME ALLOW

PERCENT TI ME: 25. 44 ORI G TI ME ALLOW

06/ 26/ 2021
01/21/ 2021

DATE TI ME STARTED 06/06/2021
06/ 06/ 2021

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

01/ 29/ 2021
02/ 09/ 2021
06/ 06/ 2021

DATE TI ME STOPPED
DATE ACCEPTED

PARTI Cl PATI NG $ 159, 868. 40 $ 159, 868. 40
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 159, 868. 40 159, 868. 40
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 159, 868. 40 159, 868. 40
RETAI NAGE -3,867.55 -3,867.55
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 156, 000. 85 156, 000. 85
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 156, 000. 85 156, 000. 85
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DLE s 156,000.85

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-04010

0010

208- 00035

0015

208- 00046

0020

208- 00053

0025

208- 00103

0030

208- 00106

0035

208- 00107

0040

240- 00000

0045

240- 00010

0050

626- 00000

0055 626-01113

C23668

NHPPR100- 346

23668- Bl D

| TEM
DESCRI PTI ON

Clean Inlet

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type |) (84 Inch)

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

W ldlife Biol ogist

of Nests

Renoval

Mbbi | i zati on

Public Infornmation Managenent (Tier

)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
6. 000
EACH
678. 00000
200. 000
LF
7. 50000
3. 000
EACH
2, 633. 00000
16. 000
EACH
105. 00000
10. 000
HOUR
66. 00000
100. 000
HOUR
161. 00000
20. 000
HOUR
66. 00000
100. 000
HOUR
102. 00000
20. 000
HOUR
133. 00000
1. 000
LS

123, 800. 00000

77.000

70. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
64. 000
64. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
27.000
27.000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

0. 000
21. 000
21.000
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ESTI MATE RUNO7/13/ 2021

480.

2,754

30, 950

1,470

.00

.00

.00

.00

.00

.00

00

.00

00

00

03:03: 45

AMOUNT

480.

2,754

30, 950

1, 470

.00

00

.00

.00

.00

.00

.00

00

.00

00

00



CONTI D: C23668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23668-BI D ESTI MATE RUN 07/ 13/ 2021
PRQJECT: NHPPR100- 346 ESTI MATE NO 0001 03: 03: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 627-00008 Modi fied Epoxy Pavenment Marking 25. 000 0. 000
GAL 0. 000 0. 00
508. 00000 0. 000 0. 00
0065 627-01001 Preforned Pl astic Pavement Marking (Type 1) 801. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0070 627-02001 Preforned Pl astic Pavenent Marking (Type II) 40. 000 0. 000
SF 0. 000 0. 00
36. 00000 0. 000 0. 00
0075 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 84. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0080 630- 00003 Uni forned Traffic Control 570. 000 0. 000
HOUR 147.750 18, 321. 00
124. 00000 147. 750 18, 321. 00
0085 630- 00007 Traffic Control Inspection 23.000 0. 000
DAY 0. 000 0. 00
346. 00000 0. 000 0. 00
0090 630-00012 Traffic Control Managenent 57. 000 0. 000
DAY 15. 000 25, 980. 00
1, 732. 00000 15. 000 25, 980. 00
0095 630-80001 Fl ashi ng Beacon (Portabl e) 16. 000 0. 000
EACH 0. 000 0. 00
956. 00000 0. 000 0. 00
0100 630-80335 Barri cade (Type 3 MA) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
179. 00000 0. 000 0. 00
0105 630-80341 Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 0. 000 0. 00
84. 00000 0. 000 0. 00
0110 630-80342 Construction Traffic Sign (Panel Size B) 71. 000 0. 000
EACH 12. 500 1, 200. 00

96. 00000 12. 500 1, 200. 00



CONTI D: C23668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23668-BI D ESTI MATE RUN 07/ 13/ 2021
PRQJECT: NHPPR100- 346 ESTI MATE NO 0001 03: 03: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80343 Construction Traffic Sign (Panel Size C 10. 000 0. 000
EACH 0. 000 0. 00
96. 00000 0. 000 0. 00
0120 630-80355 Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 000 4,289. 00
4,289. 00000 1. 000 4,289. 00
0125 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 1, 398. 00
1, 398. 00000 1. 000 1, 398. 00
0130 630-80360 Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0135 630- 80380 Traffic Cone 100. 000 0. 000
EACH 50. 000 375. 00
7.50000 50. 000 375. 00
0140 630-80393 St ackabl e Vertical Panels 80. 000 0. 000
EACH 16. 000 480. 00
30. 00000 16. 000 480. 00
0145 630-85041 Mobi | e Attenuator 57.000 0. 000
DAY 15. 000 12, 180. 00
812. 00000 15. 000 12, 180. 00
0150 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 200 3, 020. 00
15, 100. 00000 0. 200 3, 020. 00
0155 700-70010 F/ A Mnor Contract Revisions 197, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adj ustnment 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70111  Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23668-BI D ESTI MATE RUN 07/ 13/ 2021
PRQJECT: NHPPR100- 346 ESTI MATE NO 0001 03: 03: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70380 F/ A Erosion Control 1, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 700, 668.01$ 102,897.00% 102, 897.00
CAT NO0300 E-17-QJ

0175 202-00210 Renoval of Concrete Pavenent 6. 000 0. 000
SY 0. 000 0. 00
160. 00000 0. 000 0. 00
0180 202-00217 Renopve Concrete Pavenent (Pl aning) (Special) 607. 000 0. 000
SY 587. 000 25,241. 00
43. 00000 587. 000 25, 241. 00
0185 202-00450 Renoval of Portions of Present Structure (O ass 1) 74.000 0. 000
SY 10. 600 1, 462. 80
138. 00000 10. 600 1,462. 80
0190 202-00505 Renoval of Portions of Present Structure 33. 000 0. 000
SF 0. 000 0.00
121. 00000 0. 000 0. 00
0195 202-01170 Renoval of Guardrail Type 7 4.000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0. 00
0200 202-04010 Clean Inlet 9. 000 0. 000
EACH 0. 000 0. 00
678. 00000 0. 000 0. 00
0205 210-01000 Reset Fence 30. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0210 412-01255 Concrete Pavenent (12 Inch) (Special) 6. 000 0. 000
Sy 0. 000 0.00
706. 00000 0. 000 0. 00
0215 518- 03000 Sawi ng and Seal i ng Bridge Joint 88. 000 0. 000
LF 0. 000 0. 00

11. 00000 0. 000 0.00



CONTI D: C23668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23668-BI D ESTI MATE RUN 07/ 13/ 2021
PRQJECT: NHPPR100- 346 ESTI MATE NO 0001 03: 03: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-QJ

0220 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 7,124. 000 0. 000
SY 0. 000 0. 00
37.00000 0. 000 0. 00
0225 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 5, 093. 000 0. 000
CF 0. 000 0. 00
101. 00000 0. 000 0. 00
0230 601-06102  Concrete (Patching) 11. 000 0. 000
CF 0. 000 0. 00
194. 00000 0. 000 0. 00
0235 601-40300 Structural Concrete Coating 7.000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0240 606-00900 Guardrail (Special) 4. 000 0. 000
LF 0. 000 0.00
307. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $  837,798.00$ 26,703.80% 26, 703. 80
CAT NO0301 E-17-QH

0245 202-00217 Renove Concrete Pavenent (Pl aning) (Special) 547. 000 0. 000
Sy 547.000 23,521. 00
43. 00000 547.000 23,521. 00
0250 202-00450 Renoval of Portions of Present Structure (Class 1) 81. 000 0. 000
SY 3. 000 414. 00
138. 00000 3. 000 414. 00
0255 202-00453 Renoval of Portions of Present Structure (O ass 2) 16. 000 0. 000
Sy 7.600 1, 801. 20
237. 00000 7.600 1,801. 20
0260 202-00505 Renoval of Portions of Present Structure 3.000 0. 000
SF 0. 000 0.00
121. 00000 0. 000 0. 00
0265 518- 03000 Sawi ng and Seal i ng Bridge Joint 164. 000 0. 000
LF 0. 000 0. 00

11. 00000 0. 000 0.00



CONTI D: C23668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23668-BI D ESTI MATE RUN 07/ 13/ 2021
PRQJECT: NHPPR100- 346 ESTI MATE NO 0001 03: 03: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-17-QH

0270 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 1, 916. 000 0. 000
Sy 0. 000 0. 00
37.00000 0. 000 0. 00
0275 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 439. 000 0. 000
CF 0. 000 0. 00
101. 00000 0. 000 0. 00
0280 601-03057 Concrete Class DR 2.200 0. 000
CcY 2.200 3, 557. 40
1, 617. 00000 2.200 3,557. 40
0285 601-06102 Concrete (Patching) 1.000 0. 000
CF 0. 000 0. 00
194. 00000 0. 000 0. 00
0290 602-00020 Rei nforcing Steel (Epoxy Coated) 81. 000 0. 000
LB 6. 000 18. 00
3. 00000 6. 000 18. 00

CAT 0301 CURRENT AMI $  260,883.40%$ 29,311.60% 29, 311. 60
CAT NO0302 E-17-QO

0295 202-00217 Renopve Concrete Pavenent (Pl aning) (Special) 446. 000 0. 000
SY 0. 000 0. 00
43. 00000 0. 000 0. 00
0300 202-00450 Renoval of Portions of Present Structure (Class 1) 71. 000 0. 000
SY 0. 000 0. 00
138. 00000 0. 000 0. 00
0305 202-00453 Renoval of Portions of Present Structure (O ass 2) 20. 000 0. 000
SY 0. 000 0. 00
237. 00000 0. 000 0. 00
0310 202-00504 Renopval of Expansion Device 134. 000 0. 000
LF 0. 000 0.00
192. 00000 0. 000 0. 00
0315 202-00505 Renpval of Portions of Present Structure 8.000 0. 000
SF 0. 000 0. 00

121. 00000 0. 000 0.00



CONTI D

CAT NO0302

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

202-01140

202- 04010

518-01004

518- 03000

519- 03035

519- 03055

601- 03057

601- 06102

601- 40300

602- 00020

606- 00900

C23668

NHPPR100- 346

23668-BI D

E-17-Q0

| TEM
DESCRI PTI ON
Renoval of Guardrail Type 4

Clean Inlet

Bri dge Expansion Device (0-4 I|nch)

Sawi ng and Seal i ng Bridge Joint

Pl ace Thin Bonded Overlay (Polyester Concrete)

Furni sh Thin Bonded Overlay (Polyester Concrete)

Concrete Cl ass DR

Concrete (Patching)

Structural

Concrete Coating

Rei nforcing Steel

(Epoxy Coat ed)

Guardrail (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

30. 000

LF
92. 00000
1. 000

EACH

678. 00000
134. 000

LF
267. 00000
134. 000

LF
11. 00000
1, 552. 000

5%
37. 00000
1,171. 000

CF
101. 00000
18. 000

cy
1, 617. 00000
3. 000

CF
194. 00000
23.000

sy
31. 00000
1, 367. 000

LB
3. 00000
30. 000

LF

307. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

03: 03: 45

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23668-BI D ESTI MATE RUN 07/ 13/ 2021
PRQJECT: NHPPR100- 346 ESTI MATE NO 0001 03: 03: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-17-QO

0375 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 000 0.00
8, 960. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $  329,469.00$ 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0380 620-00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 956. 00
956. 00000 1. 000 956. 00
CAT 0400 CURRENT AMT $ 1,912.00$ 956. 00 $ 956. 00

PROJECT TOTAL CURRENT AMI $ 2,130,730.41% 159,868.40% 159, 868. 40



